PSS SR

Contract: GS-00F-0019L
Task Order Number: EP-S7-12-05

EPA Task Order: 03 (Cherokee County HHRA)

SRC Project No.: FA558.003
Period covered by this invoice: 08/01/2014 — 08/31/2014

MONTHLY PROGRESS REPORT

August 2014, TASK ORDER 03

FINANCIAL SUNﬂVlARY o o
Category Expenses | Budget ] ] _ Percent
o _This period | Cumulative .| Ceiling Funded Remaining | Complete’
Labor $1,991.32 | $21,302.80 | $66,214.00 | $66,214.00 68% 32%
_Travel na | n/a n/a n/a n/a n/a
ODC $0.00 $0.00 $75.00 $75.00 100% 0%
Subcontracting n/a n/a n/a n/a na|  na
+ Based on funded budget
" EXPLANATION OF ODCs

No ODCs were incurred in this reéporting period.
SUMMARY OF ACTIVITIES
Task 1 — Project Planning and Support

Subtask 1.1 — Project. Managemerit
0O Delivered the Monthly Progress Report.

Subtask 1.2 — Data Usability Evaluation.
O On August 14, SRC e-mailed EPA concerning exposure parameter values, additional soil
sampling, sieving, and background concentration information.
] On August 19, EPA responded and aitéleconference was held on August 28. Minutes will be
delivered to EPA in Septeinber.

Subtask 1.3 ~ Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors and Tox
Values
[0 This task is complete.

Task 2 - Baseline Human Health Risk Assessment
[J Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
I:] Task has not begun.

Subtask 2.2 — Final Baseline Human Health Risk Ass&ssment
[J Task has not begun.
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Task 3 — Project Closeout
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[ Task has not begun.

DELIVERABLES SUBMITTED THIS MONTH

Task/Subtask | Deliverable Title Due | Date Recipient
Date | Delivered
n/a None n/a n/a n/a

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN
None
ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 1 — Project Planning and Support

Subtask 1.1 — Project Management
O Monthly progress reports will be delivered. Project management calls are anticipated to

continue.

Subtask 1.2 — Data Usability Evaluation
O SRC will continue to follow-up with EPA from the August 28 teleconference.

Subtask 1.3 — Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors and Tox

Values)
[ SRC anticipates comments on the draft RAWP that was delivered in June.

Task 2 — Baseline Human Health Risk Assessment
[0 Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
[ Task has not begun.

Subtask 2.2 — Final Baseline Human Health Risk Assessment
[J Task has not begun.

Task 3 — Project Closeout
[0 Task has not begun.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task/Subtask | Anticipated Deliverable Title Due Date Recipient
Date | Delivered
n/a None n/a n/a n/a

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None






